
Ill. BLACK&VEATCH 

Invoice Number: 10 

Description: Waukesha Water Utility 

Bill To: 

Great Lakes Water Supply Program 

MS. KELLY ZYLSTRA, P.E. 
PROJECT MANAGER 
WAUKESHA WATER UTILITY 
P.O. BOX 1648 
WAUKESHA, WI 53187-1648 

f\N~S (:, fJ\ "~e_XV\G2.w 

PD 3& \ os \ 

Customer P.O. Number: NA 
407579 
NA 

Customer Number: 
Project Number: 

Invoice Date: 
Black & Veatch Invoice No.: 

Remit To: 

Budget: 
Cumulative Amt Billed: 

Project Name: Construction Management Services 2021 

Terms: 
Due Date: 

FIELD SERVICES 
Direct Labor 
Salary Multiplier 
Total Direct Labor 

OFFICE SERVICES 
Direct Labor 
Salary Multiplier 
Total Direct Labor 

Reimbursable Direct Costs 

NET30 
11/27 /21 

Approved Expense Beyond Project Budget 

Sub-total 

Sub-Consultants 
Sub-total 

Invoice Total 

~~ (\_ -\io-J\J 
Current Hours 1,497.75 

2.7 

3.0 

Billing Period From: 09/25/21 
To: 10/22/21 

Current 

Amount 

70,108.54 

189,293.06 

3,502.28 

10,506.84 

71,546.21 
0.00 

271,346.11 

242,680.77 
242,680.77 

10/28/21 ./ 
1357319 

·-
CGL ~S/t, (:,LCJ') 

BLACK & VEATCH 
P.O. BOX 803823 
KANSAS CITY, MO 64180-3823 
FED ID: 431833073 

ELECTRONIC FUNDS TRANSFER TO: 
BLACK & VEATCH CORPORATION 
ACCOUNT NUMBER:  
COMMERCE BANK, KC, MO. USA 
ABA NUMBER: 
S.W.I.F.T. NO. 
***PLEASE INCLUDE INVOICE NUMBER*** 
ORG ID 1204 

$ 
$ 

7,000,000.00 
3,783,656.62 

Cumulative 

Amount 

702,036.91 

1,895,499.66 

68,973.89 

206,921.62 

337,441.50 

2,439,862.78 

1,343,793.84 
1,343,793.84 



~,, BLACK & VEATCH 

Project Number: NA Date: 10/28/21 
Project Name: Construction Management Services 2021 

Invoice Number: 10 

Great Lakes Water Supply Program 

NAME FY RATE HOURS HOURLY DIRECT 
RATE LABOR 

FIELD SERVICES 
Boersma, Paul Project Director 2021 11.00 103.12 1,134.32 

Brionez, Lupe Field Staff 2021 80.00 39.00 3,120.00 

Champion, Jeffrey Construction RPR 2021 185.00 57.85 10,702.25 

Cobb, James Construction Manager 2021 76.00 90.00 6,840.00 

Godinez, Andy Office Construction Manager 2021 169.50 31.51 5,340.95 

Hayes, Matthew Project Engineer 2021 191.00 45.12 8,617.92 

Kruse, Collin Project Engineer 201 160.00 31.01 4,961.60 

Locy, Douglas Field Services 2021 216.00 55.00 11,880.00 

Plinke, Thomas Resident Engineer 2021 152.00 52.00 7,904.00 

Taylor, David Resident Engineer 2021 183.00 52.50 9,607.50 

1,423.50 70,108.54 

OFFICE SERVICES 
Busby, Wendie Adminstrative Support 2021 3.25 35.28 114.66 

Cox, Wanda Adminstrative Support 2021 2.00 45.34 90.68 

Davis, Mylee Adminstrative Support 2021 2.00 22.67 45.34 

Diehl, David Project Manager 2021 33.00 57.60 1,900.80 

Gordon, Jeannie Adminstrative Support 2021 3.50 34.91 122.19 

Howell-Weir, Gretchen Adminstrative Support 2021 12.00 39.26 471.12 

Khan, lmran Data Architect 2021 4.00 58.40 233.60 

Koopman, Sharon Adminstrative Support 2021 7.00 39.87 279.09 

Schnieders, John Project Controls 2021 2.50 31.49 78.73 

Tyson, Toni Adminstrative Support 2021 4.25 33.50 142.38 
Yeager, Nitharom Adminstrative Support 2021 0.75 31.58 23.69 

74.25 3,502.28 

Totals: 1,497.75 $ 73,610.82 



~,; BLACK & VEATCH 

Project Number: NA Date: 10/28/21 
Project Name: Construction Management Services 2021 

Invoice Number: 10 

Non Labor Supporting Schedule 

Costs Reference Current Amount 
Reimbursable Direct Costs 
Cobb, James $ 3,360.84 

Godinez, Andy $ 175.00 

Hayes, Matthew $ 98.64 

Plinke, Thomas $ 231.28 

Taylor, David $ 568.96 
Geo Test $ 638.75 
Gestra Engineering Inc. $ 7,471.25 

Materials Testing Consultants $ 644.00 

PMWeb Inc. $ 37,000.00 

Professional Service Industries (PSI) $ 17,386.00 

RA Smith Inc. $ 3,971.49 

RDCs Sub-total $ 71,546.21 

Approved Expense Beyond Project Budget 

Approved Expenses Sub-total $ 

Subconsultant Costs 
RA Smith Inc $ 231,124.54 

Subconsultant 5% Markup $ 11,556.23 

Subconsultant Sub-totals $ 242,680.77 

TOTAL DIRECT COSTS $ 314,226.98 



GREAT WATER 
ALLIANCE 

Monthly Program Status Report I 
for the period September 25, 202·1 through October 22, 2021 

o Inspect jack and bore installation at intersection of Ryan Road and Loomis Road for CP6. 
o Inspect HDD installation on Ryan Road on CP6. 
o Inspect construction of Outfall Building and facilities for CP6. 

Task 7-6 .. Facilities 

Task 7-6- Construction Management of Facilities 
o Review and route submittals, RFls, etc. from C.D. Smith. 
o Develop CP3 October Monthly Construction Report. 

Task 7-6.200 - Construction Inspection Services of Facilities 
o Inspect excavation of Reservoir No. 1 after completion of pile installation for CP3. 
o Inspect mobilization and start of work on Water Tower on for CP3. 

Task 7-7- Overall Construction Management 
o Construction management and coordination. 

SECTION 4 Program Budget and Scope Changes 
No new Task Authorizations have been executed and no out of scope work has been completed. 

SECTION 5 Budget Summary 
Black & Veatch has expended $3,783,656.62 of the $7,000,000 approved 2021 budget. Specific charges related to CP2A 
from the Milwaukee Pump Station to 84th Street are as follows: 

Item 
CP2A - Milwaukee PS to 84 th Street 

SECTION 6 Program Schedule 

Billing Period 
$11,294.25 

2021 Total 
$18,636.75 

Program schedule is being managed by Greeley & Hansen. Construction Management tasks planned for this reporting 
period have been completed on schedule. 

SECTION 7 Major Issues Status 

None. 

SECTION 8 Risk Register 
Risk register is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the 
Risk Register have been provided. 

'\.ti Wauke~ha 1/va.t~.'. Utility ~ BLACK & VEATCH Great Lakes Water Supply Program I 4 



E. BLACK&VEATCH 

PLEASE REMIT TO: 

BLACK & VEATCH CORPORATION 
P.O. BOX 803823 
KANSAS CITY MO 64180-3823 

FEDID:431833073 
SERVICE TAX NO : 

COMPANY REG NO: 
BILL TO: 

KELLY ZYLSTRA 
WAUKESHA WI CITY OF 

201 DELAFIELD STREET 
WAUKESHA WI 53188 

DESCRIPTION. NAME 

ELECTRONIC FUNDS TRANSFER TO: 
BLACK & VEATCH CORPORATION 

ACCOUNT NUMBER:  

COMMERCE BANK, KC, MO. USA 
ABA NUMBER:  

S.W.1.F.T. NO.  
***PLEASE INCLUDE INVOICE NUMBER*** 

ORG ID 1204 

EXPENSES - REIMBURSABLE EXPENSES (50% SUPPLY AND 50% RETURN) 
COBB, JAMES R 

SUBTOTAL 

GODINEZ, ANDY 
HAYES, MATTHEW 
PLINKE, THOMAS F 
TAYLOR, DAVID B 
MATERIALS TESTING CONSULTANTS, INC 
PMWEBINC 
RA SMITH INC 

EXPENSES - REIMBURSABLE EXPENSES (100% SUPPLY) 
GEOTEST 
GESTRA ENGINEERING INC 

SUBTOTAL 

EXPENSES - REIMBURSABLE EXPENSES (100% RETURN) 
PROFESSIONAL SERVICE INDUSTRIES INC 

SUBTOTAL 

TASK 7.1- OVERALL PROGRAM SCOPE (50% SUPPLY AND 50% RETURN) 

SUBTOTAL 

BOERSMA, PAUL M 
BUSBY, WENDIE 
DIEHL, DAVID L 
HAYES, MATTHEW 
HOWELL-WEIR, GRETCHEN L 
KHAN, IMRAN A 
KOOPMAN, SHARON S 
SCHNIEDERS, JOHN 
YEAGER, NITHAROM 

PROJECT DIRECTOR 
ADMINSTRATIVE SUPPORT 
PROJECT MANAGER 
PROJECT ENGINEER 
ADMINSTRATIVE SUPPORT 

DATA ARCHITECT 
ADMINSTRATIVE SUPPORT 

PROJECT CONTROLS 
ADMINSTRATIVE SUPPORT 

INVOICE 

HOURS 

11.00 103.12 
3.25 35.28 

33.00 57.60 
14.00 45.12 
12.00 39.26 
4.00 58.40 
7.00 39.87 
2.50 31.49 
0.75 31.60 

---
87.50 

1,134.32 
114.66 

1,900.80 
631.68 
471.12 
233.60 
279.09 

78.73 
23.70 

----
4,867.70 

CLIENT REF 
CUSTOMER PO NUMBER 

B&V PROJECT NO 

PROJECT NAME 
B&VCONTACT 

TELEPHONE 
INVOICE NO 

INVOICE DATE 
BILLED FROM 
BILLEDTHRU 

407579 
P0321051 

407579 

Waukesha-2021 CM Services - R 
DIEHL, DAVID L 

+14144551607 
1357319 

28-0ct-2021 
25-Sep-2021 
22-0ct-2021 
27-Nov-2021 
30 NET 
USD 

PAYMENT DUE 
PAYMENT TERMS 
INVOICE CURRENCY 
INVOICE AMOUNT 514,026.88 

• .-:LABOR·, 

1,928.34 3,062.66 
229.32 343.98 

3,801.60 5,702.40 
1,073.86 1,705.54 

942.24 1,413.36 
467.20 700.80 
558.18 837.27 
157.46 236.19 
47.40 71.10 

---------- -------
9,205.60 14,073.30 

'RAW'' \.,E><PENSE 
EXPENSE'.' : MARKUP ., 

3,360.84 0.00 
175.00 0.00 

98.64 0.00 
231.28 0.00 
568.96 0.00 
644.00 0.00 

37,000.00 0.00 
3,971.49 0.00 

-------- ---------
46,050.21 0.00 

638.75 0.00 
7,471.25 0.00 

----- ----------
8,110.00 0.00 

17,386.00 0.00 
--- ----

17,386.00 0.00 

INVOICE NUMBER: 1357319 PENALTIES FOR LATE PAYMENT WILL BE ASSESSED AT 15% PER ANNUM, UNLESS OTHERWISE STATED IN THE CONTRACT. 

·TOTAL 

3,360.84 
175.00 

98.64 
231.28 
568.96 
644.00 

37,000.00 
3,971.49 

----
46,050.21 

638.75 
7,471.25 

-----
8,110.00 

17,386.00 
----
17,386.00 

3,062.66 
343.98 

5,702.40 
1,705.54 
1,413.36 

700.80 
837.27 
236.19 
71.10 

--
14,073.30 

I 
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TASK 7.4- - RETURN FLOW PIPELINE (100% RETURN) 
CHAMPION, JEFFREY A CONSTRUCTION RPR 25.00 57.85 1,446.25 2,458.63 3,904.88 3,904.88 
COBB, JAMES R CONSTRUCTION MANAGER 1.00 90.00 90.00 153.00 243.00 243.00 
GODINEZ, ANDY OFFICE CONSTRUCTION MANAGER 22.00 31.51 693.22 1,178.47 1,871.69 1,871.69 
HAYES, MATTHEW PROJECT ENGINEER 16.50 45.12 744.48 1,265.62 2,010.10 2,010.10 
KRUSE, COLLIN PROJECT ENGINEER 31.00 31.01 961.31 1,634.23 2,595.54 2,595.54 
TYSON, TONI J ADMINSTRATIVE SUPPORT 1.25 33.50 41.88 83.76 125.64 125.64 
RA SMITH INC 11,846.71 592.34 12,439.05 

---- --------- -------- -------- ----------- ----------- ---
SUBTOTAL 96.75 3,977.14 6,773.71 10,750.85 11,846.71 592.34 23,189.90 

TASK 7.4--WATERSUPPLY PIPELINE (100% SUPPLY) 
BRIONEZ, LUPE FIELD STAFF 37.50 39.00 1,462.50 2,486.25 3,948.75 3,948.75 
CHAMPION, JEFFREY A CONSTRUCTION RPR 71.00 57.85 4,107.35 6,982.50 11,089.85 11,089.85 
COBB, JAMES R CONSTRUCTION MANAGER 33.00 90.00 2,970.00 5,049.00 8,019.00 8,019.00 
DAVIS, MYLEE ADMINSTRATIVE SUPPORT 2.00 22.67 45.30 90.60 135.90 135.90 
GODINEZ, ANDY OFFICE CONSTRUCTION MANAGER 53.00 31.51 1,670.03 2,839.05 4,509.08 4,509.08 
HAYES, MATTHEW PROJECT ENGINEER 32.50 45.12 1,466.40 2,492.88 3,959.28 3,959.28 
KRUSE, COLLIN PROJECT ENGINEER 25.00 31.01 775.25 1,317.93 2,093.18 2,093.18 
LOCY, DOUGLAS D FIELD STAFF 141.00 55.00 7,755.00 13,183.50 20,938.50 20,938.50 
TYSON, TONI J ADMINSTRATIVE SUPPORT 1.75 33.50 58.63 117.30 175.93 175.93 
RA SMITH INC 76,619.23 3,830.96 80,450.19 

----- --------- ------ ---------- ----- ------- ---
SUBTOTAL 396.75 20,310.46 34,559.01 54,869.47 76,619.23 3,830.96 135,319.66 

TASK 7.4r - RETURN FLOW PIPELINE [100% RETURN) 
BRIONEZ, LUPE FIELD STAFF 10.50 39.00 409.50 696.15 1,105.65 1,105.65 
CHAMPION, JEFFREY A CONSTRUCTION RPR 70.00 57.85 4,049.50 6,884.15 10,933.65 10,933.65 
COBB, JAMES R CONSTRUCTION MANAGER 42.00 90.00 3,780.00 6,426.00 10,206.00 10,206.00 
GODINEZ, ANDY OFFICE CONSTRUCTION MANAGER 83.50 31.51 2,631.09 4,472.85 7,103.94 7,103.94 
GORDON, JEANNIE L ADMINSTRATIVE SUPPORT 3.50 34.91 122.19 244.38 366.57 366.57 
HAYES, MATTHEW PROJECT ENGINEER 102.50 45.12 4,624.80 7,862.16 12,486.96 12,486.96 
KRUSE, COLLIN PROJECT ENGINEER 83.00 31.01 2,573.83 4,375.51 6,949.34 6,949.34 
LOCY, DOUGLAS D FIELD STAFF 75.00 55.00 4,125.00 7,012.50 11,137.50 11,137.50 
PLINKE, THOMAS F RESIDENT ENGINEER 12.00 52.00 624.00 1,060.80 1,684.80 1,684.80 
TAYLOR, DAVID B RESIDENT ENGINEER 183.00 52.50 9,607.50 16,332.75 25,940.25 25,940.25 
RA SMITH INC 122,599.02 6,129.95 128,728.97 

----- ---- ----- ------ ------- ----- -
SUBTOTAL 665.00 32,547.41 55,367.25 87,914.66 122,599.02 6,129.95 216,643.63 

TASK 7.6- BOOSTER PUMP STATION (100% SUPPLY) 
BRIONEZ, LUPE FIELD STAFF 32.00 39.00 1,248.00 2,121.60 3,369.60 3,369.60 
CHAMPION, JEFFREY A CONSTRUCTION RPR 19.00 57.85 1,099.15 1,868.56 2,967.71 2,967.71 
COX, WANDAK ADMINSTRATIVE SUPPORT 2.00 45.34 90.68 181.36 272.04 272.04 
GODINEZ, ANDY OFFICE CONSTRUCTION MANAGER 11.00 31.51 346.61 589.24 935.85 935.85 
HAYES, MATTHEW PROJECT ENGINEER 25.50 45.12 1,150.56 1,955.95 3,106.51 3,106.51 
KRUSE, COLLIN PROJECT ENGINEER 21.00 31.01 651.21 1,107.06 1,758.27 1,758.27 
PLINKE, THOMAS F RESIDENT ENGINEER 140.00 52.00 7,280.00 12,376.00 19,656.00 19,656.00 
TYSON, TONIJ ADMINSTRATIVE SUPPORT 1.25 33.50 41.88 83.76 125.64 125.64 
RA SMITH INC 20,059.58 1,002.98 21,062.56 

------- ------- --------- --------- --------- ------ ---
SUBTOTAL 251.75 11,908.09 20,283.53 32,191.62 20,059.58 1,002.98 53,254.18 

TOTAL 1,497.75 73,610.80 126,189.10 199,799.90 302,670.75 11,556.23 514,026.88 

SUMMARY: 

SUPPLY= 226,745.60 

RETURN= 287,281.28 

INVOICE NUMBER: 1357319 PENALTIES FOR LATE PAYMENT Will BE ASSESSED AT 15% PER ANNUM, UNLESS OTHERWISE 5fATED IN THE CONTRACT. PAGE20F3 



TOTAL DUE (USD) 

CONTRACT MAXIMUM 
TOTAL BILLED TO DATE 
BALANCE REMAINING 

INVOICE NUMBER, 1357319 PENALTIES FOR LATE PAYMENT WILL BE ASSESSED AT 15% PER ANNUM, UNLESS OTHERWISE STATED IN THE CONTRACT. 

514,026.88 

7,000,000.00 
3,783,656.62 
3,216,343.38 

PAGE30F3 




